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EPA Region 5 Records Ctr.

284555

0.8. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

DATE: 11/13/92
FROM: BRAD BENNING, O0SC, EERB, RESPONSE SECTION #2, U.S. EPA

TO: R. BOWDEN, BRANCH CHIEF, EERB, US EPA, CHICAGO, IL..(VIA FAX)
D. BRUCE, SECT. CHIEF, EERB, US EPA, CHICAGO, IL....(VIA FAX)
S. PROUT, OFF. REG. COUNSEL, US EPA, CHICAGO, IL....(VIA FAX)
M. O"MARA, ESS, US EPA, CHICAGO, IL................. (VIA FAX)
T. LESSER, OPA, US EPA, CHICAGO, IL................. (VIA FAX)
T. JOHNSON US EPA, OSWER WASHINGTON D.C. ......... (VIA FAX)
U.S. COAST GUARD, DISTRICT G e (VIA FAX)
U.S. FISH AND WILDLIFE SERVICE, IL.................. (VIA FAX)
R. O'HARA, IBPA. ... .. i i ittt nnnnannn (VIA FAX)

SUBJECT: LANSON CHEMICAL SITE, EAST ST. LOUIS, IL
POLREP: POLREP 20

SITE NO: RK

D.0. NO: 7460--05-230

RESPONSE AUTHORITY: CERCLA

NPL STATUS: NOT ON THE NPL

STATE NOTIFICATION: IEPA

STATUS OF ACTION MEMORANDUM: SIGNED ON ©06-18-92
START DATE: ©06/01/82

1. SITUATION: 11/087/82 - 11/13/92
WEATHER: PARTLY CLOUDY, RAIN, 35 - 55 F.

The Lanson Chemical site is located at 31at Street and Piggott
East $t. Louis, Clair County, IL. The 5-acre site consists of a
main tuilding containing several process storage tanks, an
outside bermed area containing process storage tanks, and a
setorage shed. The site was found to contain 45 process storage
tanka and 46 druma and containers. The site is located in a
residential area.

The facility at one time produced alkyd resins and emulsion
copolymers used in formulating paints and floor waxes. In
addition, the facility may have stored or handled PCB-containing
capacitor oilas at the site, accounting for PCBs being found in
on-gite soil samples and tank samples.



The site is estimated to have approximately 100,009 gallone of
mostly resin-like waste, with half being PCB contaminated.

2. ACTIONS TAKEN

This week, empty tanks were cut open and decontaminated. The
tanks were then wipe sampled to ensure they met the cleanup
standards for PCBa. If the tanks met the cleanup standard they
were then cut up, crushed and loaded intc a scrap metal rolloff
box. One load of scrap metal was sent out this week for
recycling. Decontamination of the floor in the building was
completed.

ey 3. FUTURE ACTIVITIES

- Continue to decontaminate all tanks, cut and send metal to
scrap yard.

- Ship PCB solids and debris. = -

- Decontaminate building structures as appropriate.

- Take confirmation samples for PCB's to determine status of
clean-up work.

4. COSTS (estimated as of 11/18/92)

ERCS TAT
- AMOUNT BUDGETED $1,065,000.00 $100,00.00
COSTS TO DATE $783,990.59 $70,765.64

AMOUNT REMAINING $281,009.50 $29,234.36
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WASTE DISPOSAL TABLE

NASTE DATE QUANTITY MANIFEST # FACILITY

DESCRIPTICN | SHIPPED

Asbestos @8-11-92 | 194 bags FCA # Hillsboro Litchfield

31 bundles | 1766 Landfill, Litchfield,

IL

Flammable P9-21-92 | 5100 gal. IL3369@58 Clark Processing,

Liquid Dayton, OH (fuels
blending)

Flammable #9-93-92 | 5208 gal. IL 4588352 Clark Processing,

Liquid Dayton, OH (fuels
blending)

Flammable @9-19-92 | 52580 gal. IL35@04150 Clark Processing,

Ligunid g Dayton, OH (fuels
blending)

Flammable P9-14-92 | 500@ gal. IL.35@4151 Clark Processing,

Liguid Dayton, OH (fuels
blending)

Flzmmable 29-21-92 | 71 drums IL3366987 Clark Processing,

Liguid Dayton, OH (fuels

blending)




